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      Department/Agency:  LSU/Computing Services 
      Name of Project:  Exploiting Linux in Louisiana 
      LTIF Log No.:  03/003 
      Project Coordinator:  Ronald Hay/William Beyer 
 
      Project Status: 
            Date:  December 8, 2003 
            Percent Complete:   5%;  On Schedule 
 
            Explanation: 
 
So far so good.  The ITB for the equipment opens December 10, 2003, and 
we 
hope to have approval from the PST the following week.  We plan to have 
the 
hardware installed during the Christmas holidays with serious work on 
the 
software beginning in early January 2004.  Al Delaney gave a 
presentation 
on the project at the November CISD meeting and we already have several 
inquiries for possible pilots.  Similarly, we are looking at a pilot to 
access the LIDAR data from a DB2 data base housed on the Linux box. 
Long-term, zLinux may not be the appropriate platform for this 
application 
but the architecture is fine for a testbed.  We are deferring further 
informational seminars until we have a live system. 
 
William Beyer 
 
 
 


